

Alcator C-Mod Schedule as of 04/19/2006

ID	Task Name	Duration	Start	Finish	'05	Jan '06	Feb '06	Mar '06	Apr '06	May '06	Jun '06	Jul '06	Aug '06	Sep '06	Oct '06	Nov '06
1	pumpdown	0 days	Thu 1/19/06	Thu 1/19/06	11	18	25									
2	bake/ecdc	17 days	Sat 1/21/06	Mon 2/6/06		1	8									
3	plasma condition	4 days	Tue 2/7/06	Fri 2/10/06			5									
4	TF cooling fix	22 days	Mon 2/13/06	Mon 3/6/06												
5	continue plasma conditioning	8 days	Tue 3/7/06	Fri 3/17/06												
6	plasma ops #1 (80 MHz)	27 days	Tue 3/21/06	Fri 5/5/06												
7	plasma ops #2 (reversed field)	8 days	Tue 5/9/06	Fri 5/19/06												
8	maintenance	5 days	Mon 5/22/06	Fri 5/26/06												
9	plasma ops #3 (50 MHz)	8 days	Tue 5/30/06	Fri 6/9/06												
10	maintenance	5 days	Mon 6/12/06	Fri 6/16/06												
11	plasma opt #4 (70 MHz)	8 days	Tue 6/20/06	Fri 6/30/06												
12	warm up machine	5 days	Sat 7/1/06	Wed 7/5/06												
13	up-to-air	62 days	Thu 7/6/06	Fri 9/29/06												
14	pumpdown	0 days	Fri 9/29/06	Fri 9/29/06												
15	bake/ecdc	17 days	Sat 9/30/06	Mon 10/16/06												
16	plasma condition	14 days	Tue 10/17/06	Fri 11/3/06												
17	Start of FY2007 plasma ops	0 days	Fri 11/3/06	Fri 11/3/06												
18																
19	PAC Meeting	3 days	Wed 1/25/06	Fri 1/27/06												
20	PSI	5 days	Mon 5/22/06	Fri 5/26/06												
21	EPS	5 days	Mon 6/19/06	Fri 6/23/06												
22	IAEA	5 days	Mon 10/16/06	Fri 10/20/06												
23	APS	5 days	Mon 10/30/06	Fri 11/3/06												

